FORM DPW-CIA 2/05

FOR THE MONTH OF

CONTRACTOR: SCD Ma’ili, LLC

ADDRESS: 1100 Alakea Street, 27th Floor

City, State ZIP: Honolulu, HI, 96813

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE ~ ~ s a

January-12 ‘; e SO

Date: January 8, 2012

1

Contract No. 56427

DAGS Job No. 12-33-7265

FOR INSPECTION BRANCH USE
,g/]SUBMITTAL REGISTER

L/]’GOMMENCEMENT REQUIREMENTS
DUE MONTHLY:

(/]/G:I;OJECT SCHEDULE - INITIAL & ONGOING

}/}/IZAYROLL AFFIDAVITS
} PROJECT NAME & LOCATION

LT DALY REPORTS

MONTHLY ESTIMATE CHECKLIST

[/TE:ONTRACT NUMBER

{A SIGNATURES

PROJECT TITLE: Villages of Ma'ili (Leeward Coast Homeless Shelters)
CONTRACT

Basic Contract Amount $ 13,074,697 ~
CHANGE ORDERS

Total $ 1,058,958 -

Adjusted Contract Amount $ 14,133,655 -

WORK ACCOMPLISHED Basic Contract

Completed fo Date

100.00% $

1,000
13,073,696

Retained

Amount Subject to Payment

Payments to Date

Payments Now Due

Payment No.

Remarks: CLBSG PSS SLBMTTTRS % Wb{.&( C&W@@

1. Computed and Checked by /%’KN W EICie% / F\fy«/{/
)//M%a/ /4 a@{é%{%iv

Bﬁeccmme ed: PrOJecHnspectoro ngineer Date:

13,074,696 .

$
$
$ 13,058,539 ~
$ 15,157

Change Order Total

$ 1,034,299 $ 14,108,995

$ © 3 1,000

$ 1,034,299 $ 14,107,995

$ 938,633 3 13,997,172

$ 95,666 $ 110,823
[e[c

2. | certify that the above bill is correct, just, that payment has not been received, and alt
payroll affidavits have been submltied are current, or proper deductlve exclusions have been
made to this request. AT1 least 80% of our workers

resides in Hawall.

SCD Ma'ili, LLC

Name of Contractor

o fua)e
/4F(ecommended Date:
8 fle
@wc.ﬁu =[5/ , Prosect Manaces
5. Approved: Branch Chief or District Engineer Date: By Signat@e: Q Q Date

¥ State Public Works Administrator Date:

P/
u

i{'i/uz,



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: [Jan 2012

Contract No.: 56427

PROJECT TITLE: Villages of Ma'ili (Leeward Coast Homeless Shelter DAGS Job No.: 12-33-7265
CHANGE
a ORDER
% PRIME
8 LICENSE CHANGE ORDER COMPL.TC % | RETN AMOUNT
O {SCD CONTRACT TRADE NO. SUB AMOUNT DATE| CMPL %, RETAINED
SCD Ma'ili, LLC Developer 1,058,958 1,034,299] 97.67%] 0.0% $0
PR R A A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER COMPL. TO % |RETN AMOUNT
SUBCONTRACTQOR TRADE NO. SUB AMOUNT DATE] CMPL % RETAINED
1 |Royal Contracting $1,567 $1,5671 100.00%| 0.0% $0
2 |Royal Contracting $8,511 $8,511| 100.00%| 0.0% 30
3 |Royal Contracting $16,210 $16,210] 100.00%] 0.0% $0
4 {Royal Contracting $16,835 $16,835] 100.00%] 0.0% $0
5 |Royal Contracting -$28,263 -$28,263] 100.00%] 0.0% $0
6 |Royal Contracting $37,774 $37,774] 100.00%| 0.0% $0
7 |Royal Contracting $5,820 $5,820| 100.00%| 0.0% $0
8 [Royal Contracting $7,467 $7,467| 100.00%] 0.0% $0
9 |Royal Contracting $18,731 $18,731] 100.00%; 0.0% $0
10 |Royal Contracting $30,561 $30,561] 100.00%| 0.0% $0
11 |Royal Contracting $135,145 $135,145] 100.00%| 0.0% $0
12 {Kenneth Ueshiro $25,959 $25,959| 100.00%| 0.0% $0
13 |Coastal Construction $12,317 $12,317] 100.00%] 0.0% $0
14 |Royal Contracting $29,634 $29,634| 100.00%] 0.0% S0
15 [Coastal Construction $18,872 $18,872] 100.00%} 0.0% $0
16 |Coastal Construction $1,136 $1,136] 100.00%| 0.0% $0
17 [Allowance $70,000 $70,000] 100.00%| 0.0% $0
18 | Various Wall/Sign/Mailbox Consuitants $15,323 $15,323| 100.00%| 0.0% $0
19 [Receiving Home Allowance | $125,000 $125,000{ 100.00%| 0.0% $0
20 |Hauling Services (Topsoil) $28,320 $28,320] 100,00%] 0.0% $0
21 |Infant Toddler Playground Equipment & Installation $42,452 $42,452] 100.00%{ 0.0% 50
22 |Coastal Construction $31,624 $31,624] 100.00%} 0.0% $0
23 |Coastal Construction $20,986 $20,986{ 100.00%| 0.0% $0
24 |Royal Contracting / Coastal $0 0.0% $0
243|Royal Contracting -$133,778 -$133,778| 100.00%| 0.0% $0
24b}Coastal Construction $133,778 $133,778] 100.00%| 0.0% $0
25 {Coastal/Royal Palm $119,183 $119,183] 100.00%} 0.0% 30
26 |Coastal/Royal Palm $28,460 $28,460] 100.00%] 0.0% 30
27 |Coastal Construction $2,536 $2,536] 100.00%| 0.0% $0
28 [S&s Con. $21,118 $21,118f 100.00%| 0.0% $0
29 |Alakona & S&S Cons. $30,910 $30,910| 100.00%| 0.0% $0
30 {Coastal Construction $50,000 $34,383| 68.77%| 0.0% $0
31 {Royal Contracting $5,585 $5,585| 100.00%| 0.0% $0
32 | Time Extension S0 $S0| #Div/0! 0.0% $0
33 | Various Contractors $32,775 $32,775] 100.00%] 0.0% $0
34 |Various Contractors $37,021 $28,520f 77.04%] 0.0% $0
35 |various Contractors $11,601 $11,061] 95.35%| 0.0% 30
36 | various Contractors $47,788 $47,788| 100.00%| 0.0% $0
Total Retained from Subs $1,058,058 $1,034,299 $0

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME | $0]

I certify that the above retentions are correct for this request.

Checked/Verified by:

SCD Ma'ili, LLC

Name of Contractor p
“‘Q inigdl - Project Inspector or Engineer
fafia
S~ ) I

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: LEEWARD HOMELESS SHELTERS - VOICE OF AMERICA SITE

PAYMENT NO.: 20
(VILLAGES OF MAILI)

BILLING MONTH: January-12 DAGS JOB NO.: 1 2-33-7265 CONTRACT NO.: 56427
CONTRACTOR: SCD MAILI, LLC

VENDOR CODE: 30285600

Original Contract Payment Suffix: 1, 2,3, 4

Suffix Fund Symbol Amount Earned Retainage Amount Due
04 G08-363M $12,000.00. ($3,157.00) $15,157.00
Totals: $12,000.00 | | ($3,157.00) $15,157.00 |
Change Order Payment Suffix: 5,6,7
Suffix Fund Symbol Amount Earned Retainage Amount Due
05 GO7-360M $44,482.26 $44,482.26
06 B0O5-811M $49,557.74 $49,557.74
08 S07-935M $1,626.00 $1,626.00
Totals: $95,666.00 | ; $95,666.00
Grand Total: $107,666.00 [ ($315700) : $110,823.00
Hprzgidzrn Nor 23402/ 22/%

Verijfied By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30285600

Cost Code 3A1
Voucher No. NANAY  2125N44 ¢ 212LN9%

Verified By fx/)/ 2]!5 1 e




